
SUMMARY OF CHANGES TO TENTATIVE 12-MONTH LET LIST - SEPTEMBER 2016 Page 1 of 1 

 
 
 
*B-2500B DARE DELAYED FROM SEP 2016 TO NOV 2016 

 B-2506 ANSON DELAYED FROM OCT 2016 TO NOV 2016 

 B-4945 VANCE ACCELERATED FROM JUN 2017 TO OCT 2016 

 B-5938, B-5939 CARTERET DELAYED FROM DEC 2016 TO APR 2017 

*R-2247CD, R-2247EC FORSYTH DELAYED FROM SEP 2016 TO OCT 2016 

 R-5769 JOHNSTON ACCELERATED FROM NOV 2016 TO OCT 2016 

 U-3440 CABARRUS DELAYED FROM OCT 2016 TO NOV 2016 

 U-4910A, U-4910B CABARRUS DELAYED FROM OCT 2016 TO NOV 2016 

 

 

(*) DESIGN -BUILD 


